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Originator Phone
S. M. Ortiz (509) 373-0908

Class of Change
[ I - Signatories [X] II - Executive Manager []III - Project Manager

Change Title
2017 Hanford Lifecycle Scope, Schedule and Cost Report (M-036-01G) Deletion

Description/Justification of Change
Each year, the U.S. Department of Energy (DOE) prepares and submits to the U.S. Environmental
Protection Agency (EPA) and the Washington State Department of Ecology (Ecology) the Hanford Lifecycle
Scope, Schedule and Cost Report (Lifecycle Report), as required by Hanford Federal Facility Agreement
and Consent Order (HFFACO) Appendix D M-036-01 milestones.

The Hanford Site has been engaged in many substantial regulatory realignments, including but not limited to
a Modified Consent Decree between the DOE Office of River Protection and Ecology, a revised series of
milestones guiding cleanup of Hanford's Central Plateau, and a new set of milestones for retrieval and
packaging of transuranic waste at Hanford. These realignments have resulted in significant replanning of
associated work scope, schedules, and costs that cannot be completed in time to be fully reflected in the
2017 Lifecycle Report.

As a result, the Parties have determined that resources necessary to prepare a 2017 Lifecycle Report
should be focused on preparing the follow-on Lifecycle Reports. The Parties agree this is good cause to
delete the M-036-01 G milestone; thereby forgoing submittal of the Lifecycle Report in 2017 by DOE.

Continued on page 2.
Impact of Change
With the approval of this Change Control Form, M-036-01G will be deleted. No other HFFACO milestones
are impacted.

Affected Documents
The HFFACO, as amended, and Hanford Site internal planning management, and budget documents (e.g.,
USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).
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Modifications are denoted by using strikeout to indicate text deletions and double underline to
indicate text additions.

M-036-04-G
Lead-Regulatey
AgeRGy+-Dual

The USQ6hall prepaRre and submit to EPA and Ecolgy a
roport setting out the Lifecyclc Scoepe, Schedule and Costfo
completion of the Hanford Sito Cleanup Mission. The report
shall re-flect all1 of tho-Se action9-s necess96ary for the USOQD-E to-
fully meet all applicable Envirnental obligations including
those under the HFFAC;O, the Consent Decree in Washingto
v. E uaue rNu. 08 oldzO r, uno trio nlaniur

WAWA= v mvs A e. . . . .I.L Tt.,

scnhedulod and coest for coempleting wo-rk at each of the operabl
units and RCRA TSID groups/units that are listedi
Appendixes BR and C of the HFFACO, in tho ConsenAt Doe-a

i n Washington v. DOE, Case TPRA . 08505 -3 and i
the Hanford RC-R-AIHWMA1hA Permit, including the HanforFd
Waste Treatment and Immobilization Plant. The report will

i.mnlude all o-ther cleanup and monitoring activities, (including
post closure activities) and all related actions necessar,' to

complete the cleanup mission to provide a comnplt
understAanding of the resources necessary forF the H1anford
Genu SS!R.

This report shlbakeit acon ircmsm.tanmces existing as
of the end of the fiscal year preceding the month of the report,
including funds appropriated by Congress for the Hanford

n k.,+,f fill nr,+ ,-n.II ~ i 1 i yr .fiflflf ^l an l; nf far

future years. Howevor, the report will take ino osider-ation
critical resource availabiliffty net based upon assumed future
funding limitations and the practical lim~its of projec
accelerationn when developing an executable plan. USIDOE
may also include costs other than these directly related to

environmtal o ebligations (such as secGurity costs) but shall
!la ll f;i c0 k ~ at nAn if.i ira far #n~a !a+, aklinfmae~** . ~ . .

frem etner expenaiurs uests i;iI e aisplayec iey progra
hnarli'ae umm a + Addiiona ;nfr-mo+deanil nnA~

surnelen: aetaii to vavoeare consistency WnnR te scope ana
schedule for individuiial c-leanup projects. Reporting in the
appendixes Will typically be oeeve belo hk'w the PBS for the
lifacycle, and at levels blwth-at for the- next twAoC to five years
&, A 1 i 46, 4 4 4k

theo budget assigned to a sneciti nroioct. e.g..
- -~w-, -I

stailzatonand disposition PFP, disposition PFP, transition
231 6Z). EPA and EcGogy project managers may request
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been made, the reDort shall be based uoon the reaconable
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upper bound of the range of plausible alteratives orF mayse
forth a range of alterative cos6ts including such A reasonable
upper bound. In making assumptions for the purpose of
prepaprg the initial report, USDOE= shall take into account the
views of EPA ;Ad Ecrology and shall alsoA take nt accoun-t th~e
values expressed by the affected Tribal goveFrnentsand
Hanfor-dstakeholders regarding werkecope, priorities and
schedule. The report shall inlu-deA the scope, schedule and
costsr. fo:r e-ach such PBS level two element andt- shall cot forth4
the bases a;nd assumptions for eac-h cleanup activity.

After UJSDOE submi~ts the roped, the UJSDOE w~ill revise the
report based upon EPA and EcoloGgy coGmmen-ts- to rcflect a
commoen vision of the scope, schedule and budget for the
remainder of thie clepan-up mission. If the agencies Are unIable
toeac resF-olution OR specific aspectAs of the sc-ope of cleanup
actions, the revised document Will present a range Of potential
actions with the socae schedu le and budget, thereby
completing the milestone. DOE, E=PA and Ecology shall
attempt to reach agreement on the report so it can serv'e as
an agreed upon foundation for preparing budget requests an
for ifrainlbriefings.c of affecGte-d TrFibal goverments and
Hanford stakeholders. The report shall also ser.'o as the basis

for~ ~ ~~FAR anuldsusin mn SDEF, EPA and Ecology On
howV and w.hen the UJSDOE- Will com;plete cleanup, how
Congressional appropriations for the Hanfoird site for that yea
ma" affect assumptions presented in the report, and hew

milestone c-hanges and adjustments will a;ffec.At lifecysle scOpe
schedule and cost.

ltheut limiting any DOE obligation under any othe
proisonsofthis agreement, and without limiting any DOE

olgation to disclose info-rmatio-n thaRt is otherwise publicly
aalable, nothing in this milestoAne hal e constred, either

alone or in combination with any other prGosion of the
LJC AC'C' 4a m . r.rn .i . -1-4- i ~ 4nr - -4--- ;.d f-nn Anm
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budget deliberations.


